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1 Git 13 days? 3 /2 /2 . . . 3 /20 /2 . . .

2  Study Git 5 days 3/2/23 ... 3/8/23 ... Everyone

3   Create Research wiki page 4.875 days 3/2/23 ... 3/8/23 ... Everyone

4   Create Who We Are wiki... 2 days 3/2/23 ... 3/3/23 ... Everyone

5  Editing Wiki Sidebar 2 days? 3/4/23 ... 3/7/23 ... Merve Gürbüz

6  Customize Labels 2 days? 3/4/23 ... 3/7/23 ... Ramazan Burak Sarta

7  Create Personal Introdu... 2 days? 3/2/23 ... 3/3/23 ... Everyone

8  Modify README 3 days? 3/7/23 ... 3/9/23 ... Ömer ahin Albayram

9  Creating Meeting Templa... 5 days? 3/7/23 ... 3/13/23... Egecan Serbester

10  Creating a page for que... 2 days? 3/7/23 ... 3/8/23 ... Begüm Arslan

11  Create 5 questions for r... 3 days? 3/8/23 ... 3/10/23... Everyone

12  Creating Issue Template 3 days? 3/14/2... 3/16/23... Merve Gürbüz

13  Setting meeting rules 2 days? 3/16/2... 3/17/23... Merve Gürbüz

14  Communication Plan 1 day? 3/18/2... 3/20/23... Mehmet Emin pekdal[50%];Merve Gürbüz[50%]

15  Create Weekly effort te... 0.375 days? 3/16/2... 3/16/23... Begüm Arslan

16 Requirements 18 days? 3 /10 / . . . 4 /4 /23 . . .

17  Create Requirements Wi... 1 day? 3/10/2... 3/10/23... Begüm Arslan[50%];Merve Gürbüz[50%]

18  Define the User Requi... 10 days? 3 /13 / . . . 3 /24 /2 . . .

19  Account Features 2.5 days? 3/13/2... 3/15/23... Begüm Arslan[50%];Egecan Serbester[50%]

20  Profile 3.5 days? 3/15/2... 3/20/23... Aras Güngöre[50%];Mehmet Kuzulugil[50%]

21  User Actions 8 days? 3/15/2... 3/24/23... Ramazan Burak Sarta[50%];Merve Gürbüz[50%];Hasa...

22  Admin 8 days? 3/15/2... 3/24/23... Mehmet Emin pekdal

23  Introduction 13 days? 3/16/2... 4/3/23 ...

24  Create a page for Interv... 3 days? 3/16/2... 3/20/23... Begüm Arslan

25   Define the System Re... 4.8 days? 3 /16 / . . . 3 /22 /2 . . . Begüm Arslan[50%];Merve Gürbüz[50%]

26  Profile Page 3 days? 3/16/2... 3/20/23... Mehmet Kuzulugil

27  Notifications 3 days? 3/16/2... 3/20/23... Begüm Arslan[50%];Hasan Bingölbali[50%]

28  Resources 4.8 days? 3/16/2... 3/22/23... Begüm Arslan[50%];Ramazan Burak Sarta[50%]

29  Needs 3 days? 3/16/2... 3/20/23... Merve Gürbüz[50%];Aras Güngöre[50%]

30  Events 3 days? 3/16/2... 3/20/23... Cahid Enes Kele[50%];Aras Güngöre[50%]

31 Actions 3 days? 3/16/2... 3/20/23... Cahid Enes Kele[50%];Aras Güngöre[50%]

32 Feedback System 3 days? 3/16/2... 3/20/23... Merve Gürbüz[50%];Ömer ahin Albayram[50%]

33 Annotation 3 days? 3/16/2... 3/20/23... Mehmet Emin pekdal[50%];Aras Güngöre[50%]

34  Define non functional ... 4 days? 3 /23 / . . . 3 /28 /2 . . .

35  Availability 4 days? 3/23/2... 3/28/23... Egecan Serbester

36  Privacy 4 days? 3/23/2... 3/28/23... Aras Güngöre[50%];Mehmet Emin pekdal[50%]

37  Security 4 days? 3/23/2... 3/28/23... Merve Gürbüz

38  Performance and Relia... 4 days? 3/23/2... 3/28/23... Begüm Arslan

39  Backup and Recovery(... 4 days? 3/23/2... 3/28/23... Ramazan Burak Sarta

40  Review Functional Requi... 2.667 days? 3/23/2... 3/27/23... Begüm Arslan[50%];Egecan Serbester[50%];Merve Gür...

41  Revising User Requireme... 4 days? 3/30/2... 4/4/23 ... Ömer ahin Albayram

42  Revising Notification Rel... 2 days? 4/3/23 ... 4/4/23 ... Begüm Arslan
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Everyone

Everyone

Everyone

Merve Gürbüz

Ramazan Burak Sarta

Everyone

Ömer ahin Albayram

Egecan Serbester

Begüm Arslan

Everyone

Merve Gürbüz

Merve Gürbüz

Mehmet Emin pekdal[50%];Merve Gürbüz[50%]

Begüm Arslan

4/4

Begüm Arslan[50%];Merve Gürbüz[50%]

Begüm Arslan[50%];Egecan Serbester[50%]

Aras Güngöre[50%];Mehmet Kuzulugil[50%]

Ramazan Burak Sarta[50%];Merve Gürbüz[50%];Hasan Bingölbali[50%]

Mehmet Emin pekdal

Begüm Arslan

3/22

Mehmet Kuzulugil

Begüm Arslan[50%];Hasan Bingölbali[50%]

Begüm Arslan[50%];Ramazan Burak Sarta[50%]

Merve Gürbüz[50%];Aras Güngöre[50%]

Cahid Enes Kele[50%];Aras Güngöre[50%]

Cahid Enes Kele[50%];Aras Güngöre[50%]

Merve Gürbüz[50%];Ömer ahin Albayram[50%]

Mehmet Emin pekdal[50%];Aras Güngöre[50%]

Egecan Serbester

Aras Güngöre[50%];Mehmet Emin pekdal[50%]

Merve Gürbüz

Begüm Arslan

Ramazan Burak Sarta

Begüm Arslan[50%];Egecan Serbester[50%];Merve Gürbüz[50%]

Ömer ahin Albayram

Begüm Arslan
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Everyone

Everyone

Everyone

Merve Gürbüz

Ramazan Burak Sarta

Everyone

Ömer ahin Albayram

Egecan Serbester

Begüm Arslan

Everyone

Merve Gürbüz

Merve Gürbüz

Mehmet Emin pekdal[50%];Merve Gürbüz[50%]

Begüm Arslan

4/4

Begüm Arslan[50%];Merve Gürbüz[50%]

Begüm Arslan[50%];Egecan Serbester[50%]

Aras Güngöre[50%];Mehmet Kuzulugil[50%]

Ramazan Burak Sarta[50%];Merve Gürbüz[50%];Hasan Bingölbali[50%]

Mehmet Emin pekdal

Begüm Arslan

3/22

Mehmet Kuzulugil

Begüm Arslan[50%];Hasan Bingölbali[50%]

Begüm Arslan[50%];Ramazan Burak Sarta[50%]

Merve Gürbüz[50%];Aras Güngöre[50%]

Cahid Enes Kele[50%];Aras Güngöre[50%]

Cahid Enes Kele[50%];Aras Güngöre[50%]

Merve Gürbüz[50%];Ömer ahin Albayram[50%]

Mehmet Emin pekdal[50%];Aras Güngöre[50%]

Egecan Serbester

Aras Güngöre[50%];Mehmet Emin pekdal[50%]

Merve Gürbüz

Begüm Arslan

Ramazan Burak Sarta

Begüm Arslan[50%];Egecan Serbester[50%];Merve Gürbüz[50%]

Ömer ahin Albayram

Begüm Arslan
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43  Glossary 3 days? 3/16/2... 3/20/23... Aras Güngöre

44  Mockups 18 days? 3 /14 / . . . 4 /6 /23 . . .

45  Account Features Mockups 3 days? 3/14/2... 3/16/23... Begüm Arslan[50%];Egecan Serbester[50%]

46  User Actions 4 days? 3/16/2... 3/21/23... Halil brahim Gürbüz

47  Profile 6 days? 3/16/2... 3/23/23... Mehmet Kuzulugil

48  Admin 6 days? 3/16/2... 3/23/23... Ömer ahin Albayram

49  Map mock up 1 day? 3/16/2... 3/16/23... Hasan Bingölbali

50  Action Mockup 3 days? 4/4/23 ... 4/6/23 ... Cahid Enes Kele

51  Notification Web Mockups 3 days? 3/31/2... 4/4/23 ... Begüm Arslan

52  Need mock up 3 days? 3/17/2... 3/21/23... Merve Gürbüz

53  Resource mockup 3 days? 3/17/2... 3/21/23... Begüm Arslan

54  Use Case Diagrams 7 days? 3 /30 / . . . 4 /7 /23 . . .

55  Registration 2 days? 4/3/23 ... 4/4/23 ... Begüm Arslan

56 Approve or Reject a post 2 days? 3/30/2... 3/31/23... Egecan Serbester

57 Need 5 days? 3/30/2... 4/5/23 ... Merve Gürbüz[50%];Egecan Serbester[50%]

58 Action 7 days? 3/30/2... 4/7/23 ... Cahid Enes Kele

59 Filter and Sort 7 days? 3/30/2... 4/7/23 ... Ramazan Burak Sarta

60 User Info 7 days? 3/30/2... 4/7/23 ... Mehmet Kuzulugil

61 Maps 7 days? 3/30/2... 4/7/23 ... Ömer ahin Albayram

62 Admin 7 days? 3/30/2... 4/7/23 ... Hasan Bingölbali[50%];Mehmet Emin pekdal[50%]

63 Main page 7 days? 3/30/2... 4/7/23 ... Aras Güngöre

64 Resource 7 days? 3/30/2... 4/7/23 ... Halil brahim Gürbüz

65 Notification and Activity 7 days? 3/30/2... 4/7/23 ... Begüm Arslan

66  Class Diagrams 4 days? 4 /5 /2 . . . 4 /10 /2 . . .

67 Event 4 days? 4/5/23 ... 4/10/23... Merve Gürbüz

68 Action 4 days? 4/5/23 ... 4/10/23... Aras Güngöre

69 Feedback/report 4 days? 4/5/23 ... 4/10/23... Ramazan Burak Sarta

70 Notifications 4 days? 4/5/23 ... 4/10/23... Begüm Arslan

71 Emergency 4 days? 4/5/23 ... 4/10/23... Ramazan Burak Sarta

72 Need 4 days? 4/5/23 ... 4/10/23... Halil brahim Gürbüz

73 Resource 4 days? 4/5/23 ... 4/10/23... Begüm Arslan

74  Sequence Diagrams 2 days? 4 /7 /2 . . . 4 /10 /2 . . .

75 Reqistration 2 days? 4/7/23 ... 4/10/23... Merve Gürbüz

76 Searching Activity 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

77 Admin 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

78 Notifications 2 days? 4/7/23 ... 4/10/23... Begüm Arslan

79 Activity 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

80 Create Emegency 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram[50%];Ramazan Burak Sarta[50%]

81 Editing Profile 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

82 Admin Ban User 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

83 Authentication 2 days? 4/7/23 ... 4/10/23... Ramazan Burak Sarta

84 Map, Filter and Sort 2 days? 4/7/23 ... 4/10/23... Ömer ahin Albayram

Name Duration Start Finish Resource Names P...

Aras Güngöre

4/6

Begüm Arslan[50%];Egecan Serbester[50%]

Halil brahim Gürbüz

Mehmet Kuzulugil

Ömer ahin Albayram

Hasan Bingölbali

Cahid Enes Kele

Begüm Arslan

Merve Gürbüz

Begüm Arslan

Begüm Arslan

Egecan Serbester

Merve Gürbüz[50%];Egecan Serbester[50%]

Cahid Enes Kele

Ramazan Burak Sarta

Mehmet Kuzulugil

Ömer ahin Albayram

Hasan Bingölbali[50%];Mehmet Emin pekdal[50%]

Aras Güngöre

Halil brahim Gürbüz

Begüm Arslan

Merve Gürbüz

Aras Güngöre

Ramazan Burak Sarta

Begüm Arslan

Ramazan Burak Sarta

Halil brahim Gürbüz

Begüm Arslan

4/10

Merve Gürbüz

Ömer ahin Albayram

Ömer ahin Albayram

Begüm Arslan

Ömer ahin Albayram

Ömer ahin Albayram[50%];Ramazan Burak Sarta[50%]

Ömer ahin Albayram

Ömer ahin Albayram

Ramazan Burak Sarta

Ömer ahin Albayram
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Aras Güngöre

4/6

Begüm Arslan[50%];Egecan Serbester[50%]

Halil brahim Gürbüz

Mehmet Kuzulugil

Ömer ahin Albayram

Hasan Bingölbali

Cahid Enes Kele

Begüm Arslan

Merve Gürbüz

Begüm Arslan

Begüm Arslan

Egecan Serbester

Merve Gürbüz[50%];Egecan Serbester[50%]

Cahid Enes Kele

Ramazan Burak Sarta

Mehmet Kuzulugil

Ömer ahin Albayram

Hasan Bingölbali[50%];Mehmet Emin pekdal[50%]

Aras Güngöre

Halil brahim Gürbüz

Begüm Arslan

Merve Gürbüz

Aras Güngöre

Ramazan Burak Sarta

Begüm Arslan

Ramazan Burak Sarta

Halil brahim Gürbüz

Begüm Arslan
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Merve Gürbüz

Ömer ahin Albayram

Ömer ahin Albayram

Begüm Arslan

Ömer ahin Albayram

Ömer ahin Albayram[50%];Ramazan Burak Sarta[50%]

Ömer ahin Albayram

Ömer ahin Albayram

Ramazan Burak Sarta

Ömer ahin Albayram
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85 Guest Registering user b... 2 days? 4/7/23 ... 4/10/23... Mehmet Kuzulugil

86 Need, Resource 2 days? 4/7/23 ... 4/10/23... Halil brahim Gürbüz

87  User Scenerios 2 days? 4 /7 /2 . . . 4 /10 /2 . . .

88 Notification Scenerio 2 days? 4/7/23 ... 4/10/23... Begüm Arslan

89 Map Scenerio 2 days? 4/7/23 ... 4/10/23... Merve Gürbüz

90 Action Scenerio 2 days? 4/7/23 ... 4/10/23... Cahid Enes Kele

91  Milestone 1 2 days? 4 /7 /2 . . . 4 /10 /2 . . .

92 Executive Summary 2 days? 4/7/23 ... 4/10/23... Cahid Enes Kele

93 Evaluation of tools and p... 2 days? 4/7/23 ... 4/10/23... Mehmet Kuzulugil

94 Introduction 2 days? 4/7/23 ... 4/10/23... Halil brahim Gürbüz

95 Individual Contribution R... 2 days? 4/7/23 ... 4/10/23... Everyone

96 Project Plan 2 days? 4/7/23 ... 4/10/23... Begüm Arslan

Name Duration Start Finish Resource Names P...

Mehmet Kuzulugil

Halil brahim Gürbüz

Begüm Arslan

Merve Gürbüz

Cahid Enes Kele

Cahid Enes Kele

Mehmet Kuzulugil

Halil brahim Gürbüz

Everyone

Begüm Arslan
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Mehmet Kuzulugil

Halil brahim Gürbüz

Begüm Arslan

Merve Gürbüz

Cahid Enes Kele

Cahid Enes Kele

Mehmet Kuzulugil

Halil brahim Gürbüz

Everyone

Begüm Arslan
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